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I. INTRODUCTION 
This document provides the twelfth and final quarterly report of the USAID/Peru Pro-Integridad 
Project – Project, implemented by Tetra Tech ARD1 pursuant to contract number 527-C-13-00001.  
This report covers the period October 1 – December 31, 2015, and the activities scheduled in Pro-
Integridad Project's Annual Work Plan – AWP for year 3, as approved by USAID 

 

II. EXECUTIVE SUMMARY 
This final quarterly report reflects the progress of work that the project team successfully completed 
during the past quarter. The most significant actions during the current quarter were: 

 Implementation of the judicial and prosecution corporate management models: Pro-
Integridad has continued technical support to the Judicial Branch – JB and the Public Ministry – 
PM aimed at strengthening the corporate office with the Criminal Procedure Code – CPC. In 
addition, an International Congress was held in Lima from November 24 to 26, 2015, and a 
Conference in Iquitos on November 27, 2015, for judges, prosecutors and general actors from 
the justice sector, with the participation of speakers from Costa Rica, Chile, United States and 
Great Britain. The conference addressed topics relevant to the fight against corruption, drug 
trafficking, asset laundering and procedures on crimes in flagrante delicto.  

 Programming and management of hearings. Conducted visits to the judiciary’s sites in 
Iquitos and Moyobamba to reinforce the programming and management of hearings. 

 Workshops for prosecutors. Technical assistance was provided in the Public Ministry to the 
Coordination of Strategies Against Criminality Area – ARECODE, to organize and hold 
workshops for prosecutors specialized in crimes of corruption, organized criminality and assets 
laundering in topics such as efficient collaboration, appropriate charging, and preventive 
detention. 

 Training in the use of the Clear Language Accessible to Citizens Judicial Manual: The 50-
hour training module on the use of this Judicial Manual for 34 representatives of the program 
“Justicia en tu comunidad” (Justice in your community) ended on November 23, 2015. The 
module is loaded on the Judiciary’s platform to be replicated by its institution throughout the rest 
of the country. 

 Diploma Studies: On October 25, 2015, the Diploma Studies to resolve cases of corruption 
dictated by IDEHPUCP in agreement with the Academy of the Magistracy – AMAG, sponsored 
and funded by USAID Pro-Integridad ended. 28 participants (13 judges and 15 prosecutors) of 
Lima and Callao successfully completed this training.  

 Technical Assistance to the Public Attorney’s Office Specialized in Crimes of Corruption: 
During the quarter, Pro-Integridad’s team, in coordination with the Anti-Corruption Public 
Attorney’s Office, visited pilot sites in Iquitos, Tarapoto and Chachapoyas to reinforce the use of 
the methodology and simulator to calculate civil damages in corruption cases, confirming that 
these tools are now in use by the counterparts in real cases. 

 Technical Assistance to the Technical Secretariat of the Special Commission for the 
Implementation of the Criminal Procedure Code – ST-CEICPP: Pro-Integridad provided 
technical assistance to the ST-CEIPP in the development of a base line on the criminal system 
functioning under the Criminal Procedure Code of 1940 in Lima as well as a comparative study 
with the sites applying the new CPC, in order to demonstrate the greater efficiency, efficacy and 
quality of the new model before the Ministry of Economy and finances as well as the general 
public.  

 Institutional Integrity Model – IIM: The final evaluation of the IIM implementation in the 
Ministry of Justice and Human Rights – MINJUS was held in November 2015, showing an 

                                                           
1 Since Tetra Tech DPK is an operating and subsidiary division that is fully owned by ARD, it is considered to be the main 
point of contact for all aspects of this contract. 
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ongoing implementation since the date of its base line, achieving very good results. An update of 
the base line at the Public Ministry ended in November and the institution will start IIM 
implementation following the guidelines provided by Pro-Integridad. 

 Strengthening dialogue between indigenous populations and the justice system to 
prevent corruption: As part of the work started in June 2015, Pro-Integridad, in coordination 
with the National Office of the Justice of the Peace and the Indigenous Justice – ONAJUP of the 
JB, held a roundtable on October 16, 2015, in Bagua (Amazonas) with participation by 
indigenous leaders, judges and prosecutors participation. As a result, several recommendations 
to promote better access to justice for indigenous populations were made. 

 Policy for the justice system reform. This quarter Pro-Integridad finished a policy brief on the 
reform of the justice system that collects inputs from former institutional officials and experts in 
topics such as the criminal procedure reform, inter-culturalism, gender, and selection and control 
of judges and prosecutors. The policy brief, together with a pamphlet and infographic summary, 
were presented to a group of journalists in order to position the topics listed on the public 
agenda and the debate of the presidential and parliamentary elections next April 2016.  

III. PROJECT OBJECTIVES AND RESULTS 
 

3.1 Objective 1: Increase the judicial system's capacity to process corruption cases in 

Lima, Lima North, Lima South and Callao, and the judicial districts of the Peruvian Amazon 

Region  

3.1.1 Strengthening the corporate management model in the Judiciary 
Project officials visited the sites of Iquitos (November 5 and 6) and Moyobamba (December 14 and 
15, to reinforce the implementation of the “Guidelines for hearings programming and management in 
the trial stage with the new CPC”, developed with technical assistance of the Project and approved 
by the Executive Council of the Judicial Branch in February 2015. Both visits included Dra. Rosa 
Avila, Coordinator of the Information Intelligence Team of the Information Technology –IT-  
Management of the Judiciary, who oriented the judges and administrative staff on the correct use of 
the hearings management module with the CPC of the Integrated Judicial System – SIJ. The 
participants highlighted the opportunity given to clarify their concerns regarding the handling of this 
IT module, which will contribute to improve the scheduling of hearings. 

3.1.2. International Congress on the fight against corruption  
Pro-Integridad, in coordination with the British Embassy in Lima, organized and held an International 
Congress in Lima from November 24 to 26, 2015, with the participation of speakers from Costa 
Rica, Chile, United States and Great Britain, who discussed topics such as the struggle against 
corruption, drug trafficking, asset laundering and flagrante delicto procedure. The congress had 122 
attendees including judges, prosecutors, solicitors, institutional representatives and local experts 
who participated in discussions and exchange of ideas related to the congress topics. The 
international experts participating in the congress were: 

Experts funded with USAID Pro-Integridad resources:2  

 Dr. Alfredo Araya  
Sitting Superior Judge of the Flagrancy Criminal Court of San José, Costa Rica 

 Ing. Abel Grant  
Administrator of Court Offices at the Court of Appeals of Arica, Chile  

 Dra. Criss González  
Coordinating Prosecutor at the Prosecution Office of Economic, Fiscal and Customs Crimes of the Public 
Ministry of Costa Rica 

 Dr. Miguel Abarca  

                                                           
2 USAID Pro-Integridad provided funds for air tickets, lodging and per diem expenses. Because they are acting 

magistrates, the experts did not receive consultant fees.  
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Assistant Prosecutor I, Assistant Prosecution Office against Organized Delinquency of San José – Public 
Ministry of Costa Rica  

Expert with the Embassy of the United States of America Lima: 

 Dr. Carlos Maza 
Advisor on AML/CFT in Lima, Office of Technical Assistance, Economic Crimes Team, US Department of 
the Treasury, US Embassy Lima, Peru 

Experts from the United Kingdom: 

 Dra. Jacqueline Mortlock 
Advisor on Criminal Justice to the British Embassy in Panama 

 Dr. George Zachary 
Advisor on Criminal Justice to the British Embassy in Lima, Peru 

Pro-Integridad also held a conference in Iquitos on November 27, 2015, with the participation of two 
prosecutors, Criss González y Miguel Abarca. The event had 100 attendants between judges and 
prosecutors from the pilot site of Iquitos. 

 

Speakers and panelists at the International Congress in Lima  
Presentation of the procedure and flagrancy courts by 

Costa Rican Judge  Alfredo Araya 

Inauguration of the international conference held in Iquitos. Exposition on assets laundering in Iquitos by Costa Rican 
Prosecutor Miguel Abarca. 

3.1.3. Implementation of the Clear Language Manual Accessible to the Citizens  

The module for training of trainers in the use of the Judicial Manual for “Justicia en tu Comunidad” 
program coordinators ended this quarter after a semi-virtual mode from October 17 to November 23, 
2015, with 50 academic hours. The participants detail is shown below. 
 

Judicial District of Origin 
Participants Women Men 

Total Judges Support Total Judges Support Total Judges Support 

Lima, Callao and Amazon 
Region 

14 12 2 8 8 0 6 4 2 

Other judicial districts of the 
country 

20 19 1 9 8 1 11 11 0 

Total 34 31 3 17 16 1 17 15 2 

Elaboration: Pro-Integridad 
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3.1.4  Training for officials who apply the Criminal Procedures Code in corruption cases  
The diploma studies to resolve corruption cases conducted under the agreement signed by the 
Academy of the Magistracy – AMAG and the IDEHPUCP, was completed on October 25, 2015, with 
181 academic hours and semi-virtual mode. The detail of approved participants (judges and 
prosecutors of the districts of Lima, Lima North, Lima South, Lima East, Ventanilla and Callao) are 
shown below. 

 Participants  
Initially 

Registered 
Approved Women Men 

Judges 15 13 7 6 

Prosecutors 16 15 4 11 

Total 31 28 11 17 

Source: IDEPUCP 
Elaboration: Pro-Integridad 

 

3.1.5 Strengthening management and the corporate model in the Public Ministry 
This quarter Pro-Integridad continued strengthening the corporate management model of the Public 
Ministry’s office. Specifically, the project provided support to the Area of Strategic Coordination 
against Organized Criminality – ARECODE in organizing and holding academic meetings for 
prosecutors specialized in corruption crimes, organized crimes, and asset laundering. On October 
15, 2015, in coordination with the British Embassy in Lima, a workshop was conducted on “The 
process of efficient collaboration within the Criminal Procedure Code” at the School of the Public 
Ministry. During this event, the prosecutors were able to discuss and standardize criteria to apply 
this process in their work. 

The Project also provided technical assistance to ARECODE in organizing and implementing the 
First Workshop for Specialized Prosecution Offices, carried out on December 10 and 11, 2015, 
focused on the appropriate charging and the preventive detention under the Criminal Procedure 
Code. 

  

Participants in the module of training of trainers on 

clear and accessible language 

Consultant Mariana Montes during the in-

presence phase of the module 



 

 

8 

 

 

 

 
Dra. Lourdes Rivera-Santander, Pro-Integridad DCOP, Dra. 
Patricia Benavides, Head of ARECODE, at the inauguration 
of the First Workshop of Specialized Prosecution Offices.  
 
 

Presentation of Superior Prosecutor Frank Almanza 
on the needed imputation. 

3.1.6 Technical Assistance to the Public Attorney’s Office Specialized in Corruption Crimes 
This quarter Pro-Integridad and the Public Attorney’s Office carried out work visits to the pilot sites 
of Iquitos (October 12 and 13), Tarapoto (November 9 and 10) and Chachapoyas (November 12 
and 13).  These visits focused on consolidating the use of the methodology and the simulator to 
calculate civil damages for corruption cases. To that end, several meetings were held with members 
of the Public Attorney’s Office in those sites to learn about their experience on the use of these tools 
in concrete cases, and workshops were conducted on legal presentation for the staff.  
 
Those visits demonstrated that both the methodology and the simulator are being used to sustain 
requests for civil reparation in cases of corruption. Of note is that on November 10, 2015, Pro-
Integridad’s technical team attended an oral trial for embezzlement in the city of Lamas, when the 
judge ordered a payment of S/. 13,124 (S/. 5,124 for assets related damage and S/. 8,000 for non- 
related assets damage) based on the calculation done by public solicitors using the methodology 
and the simulator. 
 
Dr. Joel Segura, Anti-Corruption Public Attorney, has highlighted Pro-Integridad’s technical 
assistance mentioning that the simulator helps in the Public Attorney’s work and expects that its 
internalization and acceptance will continue, gradually increasing in the legal system to become a 
standard to quantify damages. 
 

 
 

Participation of the Pro-Integridad team in a hearing, Judge 
Melina Vargas. 

Iquitos Decentralized Public Attorney’s Office staff and Pro-
Integridad technical staff after the workshop on argumenting 
and follow-up on the use of the simulator.  

 
3.1.7 Assistance to the Technical Secretariat of the Special Commission for the 
Implementation of the Criminal Procedure Code 
This quarter ended the technical assistance to the ST-CEIPP to develop a base line on the 
functioning of the criminal system with the Code of Criminal Procedures of 1940 in Lima and the 
comparative analysis with the judicial districts that apply the new CPC of 2004. As it was noted 
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earlier, this supports the greater efficiency, efficacy and quality of the new model before the Ministry 
of Economy and Finances and the citizens. 

Objective 1 products for this quarter were: 

 Product N° 80: Report on the accompaniment in the use of the methodology and the simulator to 
calculate civil damages in corruption cases.  

 Product N° 81: New criminal justice, fight against corruption and international best practices.  

 Product N° 82: Report on and materials from the international congress.  

 Product N° 83: Report on the training to trainers module on the Clear Language and Accessible 
to Citizens Judicial Manual for the “Justicia en tu Comunidad” Program. 

 Product N° 84: Report on the diploma studies to resolve corruption cases. 

 Product N° 85: Base line study on the application of the Code of Criminal Procedures or 1940 in 
Lima and comparative analysis with judicial districts that apply the new Criminal Procedure Code 
of 2004.  

 

3.2 Objective 2: Promote the Institutional Integrity Model within the Justice Sector 

3.2.1 Ministry of Justice and Human Rights - MINJUS 
The final evaluation of the IIM implementation in the Ministry of Justice and Human Rights – 
MINJUS was held in November 2015. The results achieved with technical assistance of Pro-
Integridad have been positive since the assessment presented in October 2013.  The results are 
shown on the progression scale designed at the beginning of this work.3 At the assessment point, 
MINJUS obtained 6 record units vs a total of 39 possible units, which placed the institution at the 
position of “at risk”. In November 2014 the institution advanced to 21 units of 39, placing it at the 
position of “on the path to integrity”. By November 2015, the MINJUS reached 26 units, maintaining 
the “on the path to integrity” position. Potentially, by July 2016 the MINJUS could advance to 31 
units, bringing it significantly near the “integrity” position, which is reached at 35 points. The 
following chart shows the detail of MINJUS results achieved: 

Aspects 

Record Units Fulfilled 
Potentiality by 

July 2016 
Maximum 
possible October 

2013 
November 

2014 
November 

2015 

1. Studies of culture/Organizational climate 0 2 5 6 7 

2. Public perception regarding the MINJUS 0 4 4 4 6 

3. Productivity statistics 0 3 3 3 4 

4. Human capital management systems 
(notice, selection, training, performance 
evaluation) 

2 3 3 6 7 

5. Regulations related to ethics and/or anti-
corruption  

1 6 6 7 7 

6. Management of public information and 
transparency  

3 3 5 5 8 

Total record units fulfilled 6 21 26 31 39 

Integrity 100% ΣX = 39 

Integrity   35 ≤  X 

On the path to integrity 21 ≤X≤ 34   

At risk situation X ≤ 20 

Elaboration: Pro-Integridad 

                                                           
3 The progression scale designed for the implementation of the IIM at the MINJUS considers 6 aspects and 39 record 

units on a discrete scales with the following positions: 
- From 0 to 20 units fulfilled: At risk situation. 
- From 21 to 34 units fulfilled: On the path to integrity. 

- From 35 to 39 units fulfilled: Integrity. 
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3.2.2 Public Ministry 
In February 2014 USAID Pro-Integridad Project submitted to the Public Ministry – PM an 
assessment on the level of development of the indicators of the Institutional Integrity Model – IIM in 
that institution. The report highlighted concrete areas to be strengthened in order to implement the 
IIM and thus enhance the institutional integrity. At that time the PM did not continue the 
implementation of the IIM. The situation changed at the appointment of Dr. Pablo Sanchez as 
Prosecutor General. During a meeting held on March 17, 2015, Dr. Sanchez expressed his interest 
in promoting integrity throughout the PM and implement the IIM. Mr. Jose Luis Echevarria, General 
Manager, ordered the update of the assessment and start the IIM implementation in the PM.  

The final report on the implementation of the IIM includes the results of the updated assessment of 
the PM’s institutional integrity, ended in November 2015. Both at the assessment of February 2014 
and at the update, the PM has reached 27 record units out of 57 possible units,4 placing the 

institution at the position of “at risk situation”, but close to go to the “on the path to integrity” position. 
The following chart shows in detail the results obtained at the Public Ministry: 

Aspects 

Record Units Fulfilled 
Maximum 
possible February 

2014 
November 

2015 

1. Studies of culture/Organizational climate 7 4 7 

2. Public perception regarding the Public Ministry 3 3 6 

3. Productivity statistics 0 2 5 

4. Human capital management systems (notice, selection, training, 
performance evaluation) 

1 1 7 

5. Regulations related to public ethics  2 2 7 

6. Public policies and practices of prevention of corruption  0 1 6 

7. Internal measures to prevent corruption related to improvement of 
accounting and audit regulations  

7 7 7 

8. Management of public information and transparency 7 7 8 

9. Participation of society in monitoring the institution  0 0 4 

Total record units fulfilled 27 27 57 

Integrity 100% ΣX = 57 

Integrity   45 ≤  X 

On the path to integrity 28 ≤X≤ 44   

At risk situation X ≤ 27 

Elaboration: Pro-Integridad 

Objective 2 products for this quarter were: 

 Product N° 78: Report on the final evaluation of the implementation of the Institutional Integrity 
Model in the Ministry of Justice and Human Rights. 

 Product N° 79: Report on the final evaluation of the implementation of the Institutional Integrity 
Model in the Public Ministry. 
 

3.3 Objective 3: Strengthen the judicial system’s capacity to address corruption 

through effective civil society engagement 

3.3.1 Strengthening the dialogue between indigenous populations and the justice system to 
prevent corruption  

                                                           
4 The progression scale designed for the implementation of the IIM at the Public Ministry considers 9 aspects and 57 

record units on a discrete scales with the following positions: 

- From 0 to 28 units fulfilled: At risk situation. 
- From 29 to 44 units fulfilled: On the path to integrity. 

- From 45 to 57 units fulfilled: Integrity. 
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As part of the work with the National Office for Justice of the Peace and Indigenous Justice – 
ONAJUP, on October 15, 2015, Pro-Integridad conducted a roundtable in Bagua Grande with 10 
participants including six Awajún indigenous leaders, the President of the Superior Court of 
Amazonas, Dr. Alejandro Espino, and three superior prosecutors from that judicial district, to discuss 
guidelines to improve the access to justice of the indigenous populations. The base line for this 
activity was the assessment workshop held in Imacita on July 10, 2015, and the qualitative 
investigation of the Amazonas indigenous population perceptions regarding the obstacles 
encountered to access the justice system.  

Among the recommendations from the participants is the creation of instances similar to those of 
ONAJUP in other justice sector institutions, strengthening accountability, greater presence of 
interpreters in judicial processes, promote good treatment, and generate spaces to approach the 
civil society. 

  
Mr. Carlo Mario Velarde, Liaison with the Civil Society at Pro-

Integridad, Dr. Alejandro Espino, President of the Superior Court of  
Amazonas and Awajún leader, Merino Trigoso. 

Participants at the reoundtable in Bagua held in 
October 2015. 

 

3.3.2 Document on policies on the criminal procedure reform  
On October 28 and November 13, 2015, Pro-Integridad had two work breakfasts with former high 
level officers and experts in justice system reform. They collected the information needed for the 
development of a policy brief to be used by opinion leaders to increase citizen understanding of the 
justice system reform. The work breakfasts were held at the Instituto de Estudios Peruanos with 21 
attendants including four former ministers of State and a former Prosecutor General. The resulting 
policy brief includes topics such as the criminal procedure reform. Inter-culturalism, gender, and 
selection and control of judges and prosecutors, and are available at the following web address: 
www.dialogosperu.pe. 

This work is integrated into the initiative of the Instituto de Estudios Peruanos known as “Dialogues 
of Public Politics.”  This aims to result in the construction of an agenda of priorities to achieve 
efficient public management and quality. This agenda includes 11 topics of national interest such as 
health, education, decentralization, justice, among others, and contains a series of 
recommendations. 

The policy brief, together with a pamphlet and infographic summary, were presented to a group of 
journalists in meetings held on November 24 and 27, 2015.  

  

http://www.dialogosperu.pe/
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Work Breakfasts with experts in justice reform conducted in October 2015 at the Instituto de Estudios Peruanos. 

 
Objective 3 products for the quarter were: 

 

 Product N° 86: Proposed policy guidelines to improve Access to justice of indigenous 
populations.  

 Product N° 87: Proposed accountability mechanisms for the MINJUS. 

 Product N° 88: Policy brief on the justice system reform, pamphlet and infographic summary.   

 

3.4 Follow up of the Gender Inclusion Strategy     

The gender inclusion in the Project had the following advances during the quarter: 

OBJECTIVE ACTIVITIES STATUS 
 

1.  OB1: 
MANAGEMENT 

 Identify the existence of regulations, protocols and 
guidelines for the assistance of female users in 
corruption cases within the CPC application 
framework to corruption cases (within the 
management assessment framework). 

 Promote the development of guidelines for the 
assistance to female users in corruption cases 
(within the technical assistance framework in 
management matters). 

 Performed. 
 
 
 
 

 Performed. 
 

 
2. OB1: 
TRAINING 

 Encourage female participants in training courses 
that will be conducted by the Project. 

 Encourage the participation of women in the 
education spectrum. 

 Include in the training courses the analysis of cases 
that raise awareness among the justice operators 
regarding the importance of the gender equality 
approach. 

 Of 92 judges, prosecutors and 
attorneys who approved the 
Diploma Course, 42 were women 
and 50 were men. 

 Of 28 judges and prosecutors who 
approved the diploma studies with 
the AMAG and IDEHPUCP, 11 
were women and 17 were men. 

 
3. OB1: 

MONITORING 

 In reviewing the PMP indicators, a cross-cutting gender 
focus will be included, considering the special features 
of each indicator. 

For a more detailed report on indicators 
sub-divided by gender, see Annex N°1. 

 
4. OB2: 
INTEGRITY 

 Identify institutional policies and strategies aimed 
at an egalitarian valuation of the human potential 
from the gender equality perspective (within the 
framework of the integrity assessment). 

 Identify whether the institutional instruments to 
promote ethics, such as the Code of Ethics or 
other internal norms, include a gender equality 
approach. 

The IIM Implementation work plan at the 
MINJUS includes the gender 
perspective and incorporates constant 
participation by women in the 
development of the IIM. 
 

 
5. OB3: 

CIVIL SOCIETY 

 

 Encourage female participants to engage in the 
actions that the Project shall carry out to provide 
support to the civil society (grants). 

 Dissemination of reporting mechanisms on 
corruption cases that affect women. 

 Interdisciplinary application of the gender equality 
approach in the development of communication 
campaigns: messages, trainings and indicators. 

 The RFA for grants adds the 
gender strategy developed by the 
Project, and has been defined as 
an evaluation criterion. 

 Also, in the development of training 
courses "Learn to monitor" 
conducted by Forum in Lima and 
Loreto, the program has included a 
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module called "The New Criminal 
Procedure Code and its Treatment 
of Gender and Cultural Diversity." 
This implies that all the trainees 
have understood the importance of 
the gender perspective in the 
development of justice in our 
country. It must be noted that the 
trainings developed by Forum 
Solidaridad and by Proetica have 
had an equitable number of 
participants between men and 
women. 

 Of 530 people trained by Forum, 
228 were women 

 

3.5 Project Monitoring 
Annex 1 shows the indicators’ table with updated achievements during this quarter, with an indicator 
advance narrative.  

 

IV. WORK MEETINGS     

This section indicates the institutions with which coordination have been made to implement Project 
activities.   
 

4.1 Coordination meetings with national counterparts 

Institution Area / Office 

Judiciary 
Office of International Technical Cooperation 

Justicia en tu Comunidad Program 

National Office of Justice of the Peace and Indigenous Justice 

Public Ministry Strategies against Criminality Coordination Area 

MINJUS 

General Secretariat 

General Direction of Planning and Development 

Public Attorney’s Office Specialized on Corruption Crimes 

Technical Secretariat of the Special Commission of the CPC Implementation 

 

4.2 Coordination with Grantees and Subcontractors 
Several coordination meetings have been held with IDEHPUCP for the implementation of the 
diploma studies to resolve corruption cases. 
 
4.3 Coordination with other International Cooperation Projects and Key Institutions 

Coordination meetings have been held with the British Embassy in Lima to organize and carry out 
the international congress “New criminal justice, anti-corruption efforts, and international best 
practices” and the workshop “The efficient collaboration process within the Criminal Procedure 
Code.” 

V. ADMINISTRATIVE SUMMARY 

 The fifth category contracts for Pro-Integridad technical members Edith Sicha, Flor Torres and 
Carlos Mario Velarde were extended by January 31, 2016, due to counterpart requirements and 
Project needs. 

 Fifth category contracts for Oscar Cornejo and Jose Reategui were terminated on December 
31, 2015.  
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 On November 18, 2015, the consultant contract with Ms. Mariana Montes ended 
(methodological support to the Judicial Branch in the use of the Clear Language Accessible to 
Citizens Judicial Manual for Justicia en tu Comunidad program coordinators). 

 On November 18, 2015, the consultant contract with Mr. Kenneth Garces ended (technical 
assistance to the Judiciary in the use of the Clear Language Accessible to Citizens Judicial 
Manual for Justicia en tu Comunidad program judges). 

 On November 20, 2015, the consultant agreement with Mr. Juan Villegas Abrill ended (technical 
assistance to the ONAJUP of the Judiciary in collecting information and developing guidelines 
for administration of justice policies to combat corruption and strengthen skills of indigenous 
population to monitor and propose improvement actions). 

 On December 15, 2015, the consultant agreement with Mr. Kenneth Garces ended (legal 
advice to develop a policy brief on the reform of the justice system and the criminal procedure 
reform in Peru, emphasizing on corruption cases, focused in improving positioning and citizen 
understanding of these topics driven from the civil society). 

 On December 2, 2015, the subcontract 006-Tt DPK with Ms. Cecilia Blondet ended (policy brief 
on the reform of the justice system and the criminal procedure reform in Peru, emphasizing on 
corruption cases, focused in improving positioning and citizen understanding of these topics 
driven from the civil society).  

  On December 15, 2015, the subcontract 004-Tt DPK with Mr. Eli Castillo ended (specialized 
service to conduct a base line study on the application of the Criminal Code of Procedures of 
1940 in the Judicial District of Lima and a comparative analysis with the judicial districts that 
apply the Criminal Procedure Code of 2004). 

 On December 15, 2015, subcontract 005-Tt DPK with Ms. Paula Valdez ended (methodological 
statistic support to conduct the base line study on the application of the Criminal Code of 
Procedures of 1940 in the Judicial District of Lima and a comparative analysis with the judicial 
districts that apply the Criminal Procedure Code of 2004). 

 On November 30, 2015, the subcontract amendment 003-Tt DPK with the Pontifical Catholic 
University of Peru ended (diploma course for judges and prosecutors under agreement with the 
Academy of the Magistracy). 

 

VI. PRODUCTS AND DELIVERABLES 
Project Deliverables Summary & Tracking Sheet    

Peru Promoting Justice and Integrity in Public Administration – Pro-Integridad 
Project Contract No.: AID-527-C-13-00001 

QUARTERS 1, 2 and 3 2013 
CONTRACT 

REFE-
RENCE 

February 2013 – June 2013 July 2013-Sept.2013 Oct. 2013 – Dec. 2013 

Feb-
2013 

Mar-
2013 

Apr-
2013 

May-
2013 

Jun-
2013 

July-2013 
Ago-
2013 

Sep 
2013 

Oct 
2013 

Nov 
2013 

Dec 
2013 

Initial Annual Work Plan F.6(A)(a)  3/18          

Integrated Gender Strategy 
C.3 (page 

C.10) 
   5/17        

Disabilities Integration 
Strategy 

C.3 (page 
C.10) 

 3/18          

Performance Monitoring Plan 
(PMP) 

F.6(B)   4/1         

Quarterly Progress/Financial 
Reports 

F.6( C ) & 
(D) 

  4/30         

Second Quarterly 
Progress/Financial Reports 

F.6( C ) & 
(D) 

    6/30       

CSO Mapping developed      6/30       

Third Quarterly 
Progress/Financial Reports 

F.6( C ) & 
(D) 

       9/30    

Baseline Study 
F.6( C ) & 

(D) 
      8/15     

Analysis of participatory 
training requirements and 
training programs for judges, 
prosecutors and court staff. 

F.6( C ) & 
(D) 

     7/31      

Four Quarterly 
Progress/Financial Reports 

F.6( C ) & 
(D) 

          12/31 

QUARTERS 1, 2 and 3 2014 February 2013 – June 2014 July 2013-Sept.2014 Oct. 2013 – Dec. 2014 
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CONTRACT 
REFER-
ENCE 

Jan-Feb-
2014 

Mar-
2014 

Apr-
2014 

May-
2014 

Jun-
2014 

July- 
2014 

Ago-
2014 

Sep 
2014 

Oct 
2014 

Nov 
2014 

Dec 
2014 

Report on developed strategic 
plan for CPC implementation 
on corruption cases and 
associated monitoring of the 
achievement of the plan 
approved by USAID 

F.6( C ) & 
(D) 

01/31           

USAID approved and finalized 
report on Organizational and 
Work Flow Management 
Redesign and Improvements 
for Corruption Cases 

F.6( C ) & 
(D) 

02/14           

Memo for two grants awarded 
to increase public 
understanding of the criminal 
justice reform under the CPC 
for corruption cases 

F.6( C ) & 
(D) 

 03/15          

Fifth Quarterly 
Progress/Financial Reports 

F.6( C ) & 
(D) 

   04/30        

Conduct one international 
workshop focused on judges 
and key support staff to 
facilitate the implementation of 
the improved processes. 

    04-(7-11)        

Report on the development of 
the CPC M&E system of the  
Judicial Branch  

     06/30       

Methodological handbook for 
the systematizing and analysis 
of jurisprudence in corruption 
cases, approved by USAID 

     06/30       

IIM Assessment Document at 
the Public Ministry  

     06/26       

Report on the development of 
the Communications Strategy 
to improve citizen 
understanding regarding the 
criminal justice reform.   

  04/07          

Grant agreement signed by 
CAJ (Grant 2). 

  04/21          

Grant agreement signed by 
Forum (Grant 1). 

  04/24          

Sixth Quarterly 
Progress/Financial Reports 

F.6( C ) & 
(D) 

    06/30       

Seventh Quarterly 
Progress/Financial Reports 

F.6( C ) & 
(D) 

       09/30    

One grant awarded to support 
citizen oversight programs 
focusing on the performance 
of the judicial system and its 
handling of corruption cases in 
targeted regions and to train 
CSOs on mechanisms to 
foster consistent and 
sustainable oversight of the 
judicial system 

F.6( C ) & 
(D) 

        10/15   

Report on Circles of Innovation 
as a tool for the sustainability 
of the improved processes in 
pilot sites. 

         10/30   

Second Quarterly Progress 
/Financial Reports Forum 

       09/30     

Second Quarterly Progress 
/Financial Reports CAJ 

       09/30     

Grant agreement signed by 
Proética (Grant 3). 

         10/19   

Plain Language Bench book 
approved by USAID. 

         10/29   

Partial report on Diploma 
course implementation 
approved by USAID that 
includes partial evaluation 
reports. 

         10/30   

Study of 
standards/methodologies 
developed to calculate and 
recover damages in corruption 
cases  

         10/24   

Manual and/or Protocol 
proposal to calculate and 
recover damages in corruption 
cases  

         10/24   

Annual indicators report          10/23   
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Thesaurus for systematizing 
and analysis of jurisprudence 
in corruption cases 

          11/05  

Manual and Protocols for the 
improved management model 
including best practices for 
corruption cases  

          12/01  

Report summarizing study 
tours conducted, approved by 
USAID. 

          12/01  

Evaluation report on the 
implementation of the IIM at 
MINJUS 

           12/31 

Eight Quarterly 
Progress/Financial Reports 

F.6( C ) & 
(D) 

          12/31 

Third Quarterly Progress 
/Financial Reports Forum 
(Grant 1) 

           12/31 

Third Quarterly Progress 
/Financial Reports CAJ  
(Grant 2) 

           12/31 

First Quarterly Progress 
/Financial Report Proética 
(Grant 3) 

           12/31 

QUARTERS 1, 2 and 3 2015 
CONTRACT 

REFER-
ENCE 

February 2015 – June 2015 July 2015-Sept.2015 Oct. 2015 – Dec. 2015 

Feb-
2015 

Mar-
2015 

Apr-
2015 

May-
2015 

Jun-
2015 

Jul- 
2015 

Ago-
2015 

Sep 
2015 

Oct 
2015 

Nov 
2015 

Dec 
2015 

One grant awarded to develop 
an instrument that will support 
vulnerable populations in three 
locations of Peru, in monitoring 
the implementation of the 
CPC, particularly related to 
corruption cases. 

F.6( C ) & 
(D) 

01/13           

Annual Work Plan Year 3 F.6(A)(a) 01/13           

Grant agreement signed by 
Proética (Grant 4). 

 01/30           

Fourth Quarterly Progress 
/Financial Reports Forum 
(Grant 1). 

  03/31          

Fourth Quarterly Progress 
/Financial Reports CAJ  
(Grant 2) 

  03/31          

Second Quarterly Progress 
/Financial Report Proética  
(Grant 3). 

  03/31          

First Quarterly Progress 
/Financial Report Proética  
(Grant 4). 

  03/31          

Ninth Quarterly 
Progress/Financial Reports 

F.6( C ) & 
(D) 

  04/30         

Fifth Quarterly Progress 
/Financial Reports CAJ (Grant 
2). 

   04/30         

Fifth Quarterly Progress 
/Financial Reports Forum 
(Grant 1) 

     06/30       

Third Quarterly Progress 
/Financial Report Proética  
(Grant 3). 

     06/30       

Second Quarterly Progress 
/Financial Report Proética  
(Grant 4). 

     06/30       

Report on the 
simulator to calculate civil 
reparations in crimes 
against the public 
administration 

F.6( C ) & 
(D) 

    06/30       

Tenth Quarterly 
Progress/Financial Reports 

F.6( C ) & 
(D) 

     07/30      

Sixth Quarterly Progress 
/Financial Reports Forum 
(Grant 1) 

        09/30    

Fourth Quarterly Progress 
/Financial Report Proética  
(Grant 3). 

        09/30    

Third Quarterly Progress 
/Financial Report Proética  
(Grant 4). 

      07/30      

Final report on the diploma 
course with IDEHPUCP 

F.6( C ) & 
(D) 

       09/30    

Eleventh Quarterly 
Progress/Financial Reports 

F.6( C ) & 
(D) 

        10/30   
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Close-out plan and 

Disposition of Assets 
Proposal 

F.6( C ) & 
(D) 

         11/05  

Final report on the 
implementation of the IIM at 
MINJUS and Public Ministry 

F.6( C ) & 
(D) 

         11/30  

Twelfth Quarterly 
Progress/Financial Reports 

F.6( C ) & 
(D) 

          1/30 

 

VII. QUARTERLY FINANCIAL REPORT 

Project's budgeting lines 
Budget 

approved to 
date 

Total quarterly 
expenses 

Total 
expenses to 

date 

Remaining 
balance 

CLIN 001 – Increase judicial 
system capacity in Lima, Callao, 
and Peruvian Amazon regions to 
resolve corruption cases 

 
$2,939,782 

 

 
$210,237.98 

 
$2,790,893 

 
$148,888 

CLIN 002 – Promotion of 
Institutional Integrity Model 

$ 318,919 $17,854.30 $91,274 $27,645 

CLIN 003 – Strengthen the judicial 
system’s capacity to address 
corruption through effective civil 
society engagement 

$ 965,700 

 
 

$83,200.16 
 
 

 
$920,505 

 

 
$45,195 

 

CLIN 004 – Fixed Fee  $240,505 $37,076.00 
 

$228,478 
 

$12,027 

Total Costs $4,464,906 $348,368.14 $4,231,149 $233,757 

 
The December 2015 invoice to USAID has a FY2013-FY2014 NICRA Adjustment on Fringe Benefits 
of ($10,466.85) and a FY2013-FY2014 NICRA Adjustment on Indirect Costs (G & A) of ($27,687.23), 
which make a total adjustment of ($38,154.08).  

 

VIII. SUMMARY OF ACTIVITIES PLANNED, ACCOMPLISHED AND UNDER 
PROGRESS FOR THE PERIOD COVERING OCTOBER 1, 2015 THROUGH 
DECEMBER 31, 2015 
The table below shows a summary of the implementation status of the work plan for the third year of 
Pro-Integridad which started on February 15, 2015.  
 

ACTIVITY TIMELINE 
RESOURCES EXPECTED PRODUCTS 

AND DELIVERABLES 
Status 

Team Counterpart 

Result 1.1:  Increased capacity of judges and court staff in the targeted regions to manage and resolve corruption cases 

Activity 1: Establish efficient, timely and continuous systems for case management 

Organize 
coordination 
meetings with the 
liaisons of the 
Judiciary (OCTI and 
ETI-CPP). 

February  2015— 
February 2016 

Project 
Team 

Judicial Branch 
(Presidency 

Advisory Cabinet, 
Institutional 

Technical Team for 
the Implementation 
of the CPC in the 

Judiciary, Office for 
International 

Technical 
Cooperation) 

Coordination meetings Ongoing 
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ACTIVITY TIMELINE 
RESOURCES EXPECTED PRODUCTS 

AND DELIVERABLES 
Status 

Team Counterpart 

Continue 
strengthening, follow-
up and monitoring 
activities for the 
improvements 
implemented in the 
pilot project districts 
of Iquitos, 
Chachapoyas and 
Moyobamba, which 
contribute to the 
sustainability of the 
improvements. 

February - November 
2015 

Consultant 
Project 
Team 

Judicial Branch 
(Cabinet of 
Presidency 
Advisors, 

Institutional 
Technical Team for 
Implementation of 

the CPC in the 
Judicial Branch, 

Office of 
International 

Technical 
Cooperation) 

Report on results of the 
implementation of 

improvements in the judicial 
office of the Project’s pilot 

sites. 

 

Completed 

Training judges and 
support personnel on 
the improved 
processes in the sites 
mentioned above and 
continue monitoring 
the circles of 
innovation installed. 

March – September 
2015 

Consultant 
Project 
Team 

 

Judicial Branch 
(Cabinet of 
Presidency 
Advisors, 

Institutional 
Technical Team for 
Implementation of 

the CPC in the 
Judicial Branch, 

Office of 
International 

Technical 
Cooperation) 

Report on the training in 
improved processes in the 

selected pilot sites. 

Completed Iquitos, 
Moyobamba, Chachapoyas. 

and Lima 

International technical 
assistance for 
strengthening the 
programming and 
management of 
hearings that will:  
• Provide support to 
the implementation of 
the Guidelines for 
hearings 
programming and 
management. 
• Based on 
international best 
practices, design 
strategies to improve 
hearings 
programming and 
management 
 

March – June 2015 

International 
Consultant,  

Project 
Team 

 

Judicial Branch 
(Presidency 

Advisory Cabinet, 
Institutional 

Technical Team for 
the Implementation 
of the CPC in the 

Judiciary, Office for 

International 
Technical 

Cooperation) 

Report on results of the 
implementation of 

improvements in the judicial 
offices at the Project’s pilot 

sites. 

 

 

Completed 

Activity 2: Train judges in management of corruption cases under the CPC 

Follow-up on the 
Diploma course 
developed by the 
IDEHPUCP (3 trips to 
accompany the in-
presence module in 
the Project’s pilot 
regions). 

February – 
September 2015 

IDEHPUCP 
Project 
Team 

Judicial Branch 
(Cabinet of 
Presidency 
Advisors, 

Institutional 
Technical Team for 
Implementation of 

the CPC in the 
Judicial Branch, 

Office of 
International 

Technical 
Cooperation) 

Final report on results of the 
implementation of the 
Diploma course by the 

IDEHPUCP, addressed to 50 
judges, 50 prosecutors and 5 

Solicitors, approved by 
USAID. 

(September 25,  2015) 

Completed 

Develop circles of 
innovation and study 
with the graduates of 
the Diploma course in 
Lima in coordination 
with the IDEHPUCP. 

April-June 2015 
IDEHPUCP 

Project 
Team 

Judicial Branch 
(Cabinet of 
Presidency 
Advisors, 

Institutional 
Technical Team for 
Implementation of 

the CPC in the 
Judicial Branch, 

Office of 
International 

Technical 
Cooperation) 

Report on results Completed 

Develop activities to 
measure the impact 
of training on judges 
and prosecutors 
graduated from the 
Diploma course in 
Lima.  

February – March 
2015 

IDEHPUCP 
Project 
Team 

IDEHPUC 
Project Team 

Report on results Completed 
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ACTIVITY TIMELINE 
RESOURCES EXPECTED PRODUCTS 

AND DELIVERABLES 
Status 

Team Counterpart 

Prepare jointly with 
the IDEHPUC a 
Graduation from the 
Diploma course  
ceremony  

August 2015 
Project 

Team and 
IDEHPUCP 

Judicial Branch 
(Presidency 

Advisory Cabinet, 
Institutional 

Technical Team for 
the Implementation 
of the CPC in the 

Judiciary, Office for 
International 

Technical 
Cooperation) 

Publication and photos Completed 

Activity 3: Train judges on the use of clear language accessible to citizens. 

Technical assistance 
for the design of a 
module to train 
trainers in the use of 
the Clear Language 
Judicial Manual 
Accessible to 
Citizens. 

March – April 2015 
Consultants, 

Project 
Team 

Judicial Branch 
(Presidency 

Advisory Cabinet, 
Institutional 

Technical Team for 
the Implementation 
of the CPC in the 

Judiciary, Office for 
International 

Technical 
Cooperation) 

Training of trainers module 
validated by the counterpart. 

Completed 

Training workshops 
for trainers in Lima 
and a pilot site in the 
Amazon Region.  

April – May 2015 
Consultants, 

Project 
Team 

Judicial Branch 
(Presidency 

Advisory Cabinet,, 
Office for 

International 
Technical 

Cooperation) 

Workshops completed. Completed  

Develop a report on 
the results with a 
strategy for the 
Judiciary to replicate 
the training in the use 
of the manual.  

May - June 2015 
Consultants, 

Project 
Team 

Judicial Branch 
(Presidency 

Advisory Cabinet,, 
Office for 

International 
Technical 

Cooperation) 

Report on results of training 
provided and a strategy to 

replicate the training of 
trainers’ module by the 

Judiciary. 

Completed 

Activity 4: Provide assistance  for the implementation of the Compendium of legal terms on official corruption 

Technical assistance 
for the association of 
judgments, quality 
control, display and 
production 
commission of the 
“Compendium of 
Legal Terms on 
Official Corruption.” 

May – July 2015 
Consultants, 

Project 
Team 

Judicial Branch 
(Presidency 

Advisory Cabinet,, 
Office for 

International 
Technical 

Cooperation) 

Report on results Completed 

Develop a procedure 
for the update and 
administration of the 
Compendium by the 
Judiciary.  

July – August 2015 
Consultants, 

Project 
Team 

Judicial Branch 
(Presidency 

Advisory Cabinet,, 
Office for 

International 
Technical 

Cooperation) 

Procedure validated by the 
counterpart 

Completed 

Result 1.2: Increased capacity of prosecutors in targeted regions to prosecute corruption cases 

Sub-Result (i): Increased skills to manage, investigate, and prosecute corruption cases demonstrated by prosecutors in targeted regions 

Activity 1: Training to improve prosecutors’ skills  

Follow-up on the 
Diploma course 
developed by the 
IDEHPUCP (3 trips to 
accompany the in-
presence module in 
the Project’s pilot 
regions). 

February – 
September 2015 

IDEHPUCP 
Project 
Team 

Public Ministry 
(Institutional 

Technical Team for 
the Implementation 

of the CPC and 
OPROCTI) 

Final report on Diploma 
course implementation for 
judges, prosecutors and 

public attorneys approved by 
USAID. 

September 30, 2015 

Completed 

Develop circles of 
innovation and study 
with the graduates of 
the Diploma course in 
Lima in coordination 
with the IDEHPUCP. 

April -June 2015 
IDEHPUCP 

Project 
Team 

Public Ministry 
(Institutional 

Technical Team for 
the Implementation 

of the CPC and 
OPROCTI) 

Completed 

Develop activities to 
measure the impact 
of training on judges 
and prosecutors 
graduated from the 
Diploma course in 
Lima. 

February - March 
2015 

IDEHPUCP 
Project 
Team 

 Report on results Completed 

Graduation 
Ceremony. 

August 2015 
IDEHPUCP 

Project 
Team 

Public Ministry 
(Institutional 

Technical Team for 
the Implementation 

of the CPC and 
OPROCTI) 

Publication and photos Completed 
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ACTIVITY TIMELINE 
RESOURCES EXPECTED PRODUCTS 

AND DELIVERABLES 
Status 

Team Counterpart 

Sub-Result (ii): The PM uses tools to improve the prosecutors’ performance 

Activity developed in years 1 and 2 of the Project 

Sub-Result (iii): The PM’s case management system is more efficient 

Activity 1: Conduct analysis of the Systems and processes currently used by the PM for case management 

Continue coordination 
meetings with the 
liaisons at the Public 
Ministry for Project 
activities 

February 2015 – 
February  2016 

Project 
Team 

Public Ministry 
(Office of Projects 
and International 

Technical 
Cooperation and 

Institutional 
Technical Team for 
the Implementation 

of the CPC) 

Coordination meetings Ongoing 

Continue technical 
assistance to develop 
activities to make 
possible the 
implementation by 
the Public Ministry of 
the Organization and 
Functions Manual of 
Corporate 
Prosecution Offices in 
the project’s pilot 
districts. 

 Management of 
the corporate 
prosecution 
office.  

 Distribution of 
workload. 

 Role of the 
coordinator 
prosecutor and 
assistants.   

February - December 
2015 

Project 
Team 

Public Ministry 
(Office of Projects 
and International 

Technical 
Cooperation and 

Institutional 
Technical Team for 
the Implementation 

of the CPC) 

Report on results of the 
technical assistance to make 
possible the implementation 

of the Organization and 
Operating  Manual for the 

Corporate Prosecution Office 

In progress 

Training prosecutors 
and Support 
personnel in topics to 
strengthen the 
implementation of the 
corporate prosecution 
office, through 
workshops on: 

 Team work. 

 Coaching. 

February - June 2015 
Consultant, 

Project 
Team 

Public Ministry 
(Office of Projects 
and International 

Technical 
Cooperation and 

Institutional 
Technical Team for 
the Implementation 

of the CPC) 

 

Report on results of the 
training for the 

implementation of the 
corporate prosecution office 
(team work and coaching). 

 

Completed in Iquitos, 
Moyobamba. 

and Lima North 

Result 1.3: Standard methodology to quantify damages caused to the State in corruption cases. 

Activity 1: Conduct a study to determine standards/methodologies developed to estimate and obtain damage reparation in corruption cases 

Technical assistance 
(technological and 
legal) for the design 
and automated 
development of a 
Simulator to calculate 
the civil damage to 
the States due to 
corruption acts. 

February - June 2015 
 

Consultant, 
Project 

technical 
staff 

Project technical 
staff and Technical 
Team of the Public 
Attorney’s Office 

Final report on the design of 
the Simulator approved by 
the Public Attorney’s Office 
Specialized in Corruption 

Crimes. 

Completed 

Train public solicitors 
in the use of criteria 

to calculate the civil 
damage and use of 
the Simulator.  

April-June 2015 
 

Consultant, 
Project 

technical 
staff 

Project technical 
staff and Technical 
Team of the Public 
Attorney’s Office 

Report on results of the 

training workshops for 
Solicitors in the use of the 

tool and methodology. 

Completed 

Assist with the 
development of the 
Simulator and pilot 
test on cases 
concluded identified 
by the institution on 
the application of the 
methodology for the 
calculation of civil 
damages and transfer 
of programming logic 
of the Simulator to 
the IT managers of 
the Specialized 
Public Attorney’s 
Office.  

February -June 2015 

Consultant, 
Project 

technical 
staff 

Project technical 
staff and Technical 
Team of the Public 
Attorney’s Office 

Final report on the 
technical assistance to 

train in 
standards/methodologies 

and simulator to 
calculate and recover 
damages in corruption 
cases (practical case). 

Report submitted to 
USAID on June 29, 

2015. 
 

Completed. 

 

Result 1.4:  The Judiciary improves its capacity to implement the Criminal Procedures Code  

Sub-Result (i): The judiciary monitors and evaluates the implementation of the CPC  

Activity 1: Establish goals and standards in core areas where the judicial performance can be measured 

Project technical 
assistance through 
Eng. Flor Torres to 

April- December 2015 
Criminal ETI 

of the JB 

Judicial Branch 
(Presidency 

Advisory Cabinet, 

Report on results of the 
implementation of the JB’s 

Completed 
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ACTIVITY TIMELINE 
RESOURCES EXPECTED PRODUCTS 

AND DELIVERABLES 
Status 

Team Counterpart 

facilitate the 
implementation by 
the JB of the CPC 
monitoring system in 
corruption cases 
developed jointly with 
the ETI-CPC-JB 
conducting 
coordination, work 
and induction 
meetings on the 
system developed 

and  Project 
Team 

Institutional 
Technical Team for 
the Implementation 
of the CPC in the 

Judiciary, Office for 
International 

Technical 
Cooperation) 

CPC monitoring system for 
corruption cases. 

Result 1.5:  Strengthening the Special Commission's functions of coordination and monitoring of the implementation of the Criminal 
Procedures Code 

Sub-Result (i): Improvement of the Special Commission's monitoring and evaluation of the implementation of the CPC 

Activity 1: Improve the Special Commission's capacity with respect to M&E 

Continue providing 
technical assistance 
to the Technical 
Secretariat of the 
Special Commission 
to coordinate 
activities to be 
implemented by the 
Project related to the 
criminal procedure 
reform in corruption 
matters.  

February - December 
2015 

Project 
technical 

staff 
ST-CEICPP Coordination report Completed 

 
 

ACTIVITY TIMELINE 
RESOURCES EXPECTED PRODUCTS 

AND DELIVERABLES 
Status 

Team Counterpart 

Activity 2.1: Promote the Institutional Integrity Model in Justice institutions (IIM)  

Technical assistance 
to develop the 
training materials 
related to the IIM in 
the MINJUS (Guide 
for the 
implementation of 
the Law on 
Transparency and 
Access to Public 
Information and 
Regulations). 

March-August 2015 
Consultant, 

Project 
Team 

MINJUS Technical 
Team. 

 

Guide for the implementation 
of the Law on Transparency 

and Access to Public 
Information and Regulations 

Completed 

Issue final report on 
the outputs and 
achievements of the 
IIM in the MINJUS, 
including a 
sustainability 
strategy. 

August- November  
2015 

 
 

Project 

Team 

MINJUS Technical 
Team. 

Report on final evaluation of 

the implementation of the IIM 

in the MINJUS 
November 30, 2015 

Completed 

 
 

ACTIVITY TIMELINE 
RESOURCES EXPECTED PRODUCTS AND 

DELIVERABLES 
Status 

Team Counterpart 

Result 3.1:  Civil society organizations contribute to raise the public understanding of the reform of the criminal 
justice 

 

Activity 1: : Continue the Grants Process on training/dissemination and generation of information  

Monitor grantees’ results 
in the pilot sites and 
perform 3 trips to follow-
up and monitor: two to 
Chachapoyas and one 
to Loreto 

March-July 2015 

Objective 3 
Coordinator 
and Project 

Team 

Grantee civil society 
organizations 

Partial reports on results of the 
follow-up and monitoring of the 

grants awarded. 
Completed 

Administer and monitor 
grants awarded (training 
and dissemination, and 
generation of 
information) 

February- September 
2015 

Objective 3 
Coordinator 
and Project 

Team 

Grantee civil society 
organizations 

Final report (impact) on grants 
awarded to FORUM and 

Comisión Andina de Juristas 
submitted to USAID 

. 
Completed CAJ and Forum 

Grants 
 

Promote a roundtable 
(event) of citizen 
networks in Lima for 
anti-corruption citizen 
surveillance, which 
contributes to the 
sustainability of the 
results achieved. 

September - November 
2015. 

Objective 3 
Coordinator 
and Project 

Team 

Grantee civil society 
organizations 

Reports on results of the event Completed 



 

 

22 

 

ACTIVITY TIMELINE 
RESOURCES EXPECTED PRODUCTS AND 

DELIVERABLES 
Status 

Team Counterpart 
Result 3.2: Civil society organizations in targeted regions monitor the judicial system related to corruption cases  

Activity 1: One grant awarded to support citizen oversight programs focusing on the performance of the judicial system and its handling of 
corruption cases in targeted regions and to train CSOs on mechanisms to foster consistent and sustainable oversight of the judicial system 

Administer and Monitor 
Proetica’ s results as 
awardee of the grant  

February- September 
2015 

Objective 3 
Coordinator 
and Project 

Team 

Grantee civil society 
organizations 

Final report on grants awarded: 
Strengthening the M&E 
capacities of the CSOs. 

 

Completed Proetica 

Accompany the 
monitoring of five citizen 
surveillance activities 
developed by Proetica  

March- July 2015 

Objective 3 
Coordinator 
and Project 

Team 

Grantee civil society 
organizations 

Completed 

Participate in the review 
of the publication of the 
report on results, 
including a sustainability 
strategy. 

August- September 2015 

Objective 3 
Coordinator 
and Project 

Team 

Grantee civil society 
organizations 

Completed 

Activity 2: One grant focusing on youth, women, and Afro-Peruvians addressing their particular issues under the new CPC 

Administer and Monitor 
the results of Proética in 
the development of the 
Monitoring Instrument to 
be used by base NGOs 
or those under 
Proetica’s network.    

February- July 2015 

Objective 3 
Coordinator 
and Project 

Team 

Grantee civil society 
organizations Final Report on the grant 

awarded to develop the 
instruments for citizen 

monitoring and surveillance in 
vulnerable populations. 

Completed Proetica 

Participate in the 
Review of the report on 
results, including a 
sustainability strategy. 

June-July 2015 

Objective 3 
Coordinator 
and Project 

Team 

Grantee civil society 
organizations 

Completed 

Activity 3: Strengthening the justice system in the treatment of indigenous population through the effective engagement of civil society to fight 
corruption 

Conduct qualitative 
research to describe the 
factors / causes that 
contribute to distrust and 
perception of corruption 
among the indigenous 
population regarding the 
administration of justice 
in the targeted Project 
judicial districts. 

June-July 2015 

Technical staff 
Pro-Integridad, 

Local 
Consultant 

ONAJUP, 
Representatives of 

indigenous 
communities, Civil 

society organizations 
 

Report on the proposal of policy 
guidelines to improve access to 

justice in indigenous 
communities and a greater 

participation in corruption cases 

Completed 

Develop materials to 
socialize with the 
indigenous population of 
the pilot districts on 
issues related to citizen 
monitoring of corruption 
and justice 
administration with an 
intercultural approach 

August 2015 

Technical staff 
Pro-Integridad, 

Local 
Consultant 

ONAJUP, 
Representatives of 

indigenous 
communities, Civil 

society organizations 
 

Completed 

Conduct roundtables in 
pilot districts to develop 
an agenda that affects 
improvements in 
management policies of 
the justice system 
towards indigenous 
populations, making 
them more efficient and 
accessible 

October 2015 

Technical staff 
Pro-Integridad, 

Local 
Consultant 

ONAJUP, 
Representatives of 

indigenous 
communities, Civil 

society organizations 
 

Completed 

Draft a proposal of 
policy guidelines to 
improve the access to 
justice in indigenous 
communities and 
greater participation in 
corruption cases. 

October 2015 

Technical staff 
Pro-Integridad, 

Local 
Consultant 

ONAJUP, 
Representatives of 

indigenous 
communities, Civil 

society organizations 
 

Completed 

Socialize the policy 
guidelines and transfer 
them to the National 
Bureau of Justice of the 
Peace and Indigenous 
Justice - ONAJUP of the 
Judiciary 

November 2015 
Technical staff 
Pro-Integridad 

ONAJUP. Completed 
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ANNEX N° 1 PMP: UPDATED TABLE OF INDICATORS 
 
The following indicators show results from October to December 2015.  
 
Indicator 3: Number of judges and judicial personnel trained with assistance of the 
Government of the United States – USG:  
 
Judicial Branch 
This quarter 34 judicial officials throughout the country have been trained on the use of the Clear 
Language Accessible to Citizens Judicial Manual. In terms of the indicator, the only trainees 
considered are those of the Project’s target zone, which are 14 persons. 

Location in-
presence 

phase 
Event Dates 

Participants Women Men 

Total Judges 
Suppo

rt 
Total Judges Support Total Judges 

Suppo
rt 

Lima 

Use of the Clear 
Language and 
Accessible to 

Citizens Judicial 
Manual  

October 17 to 
November 23, 

2015 
14 12 2 8 8 0 6 4 2 

 
Indicator 5: Percentage of progress in implementing the Institutional Integrity Model – IIM  
The indicator takes place at two institutions and it is cumulative. To date, the indicator shows the 
progress indicated below: 

Public Ministry  
This quarter there was a 30% advance in the IIM implementation on the following components: 
concept design, presentation of the proposed training methodology and dissemination journeys, 
achieving a 40% implementation accumulated during the three years. 

MINJUS 
This quarter was presented the final progress evaluation equivalent to a 10% implementation, with 
which this indicator achieved 100% implementation accumulated during the three years. 

Indicator 9: Number of government officials receiving USG-supported anti-corruption 
training:  

This indicator consolidates all the training activities provided by the Project to public officials. This 

quarter 62 public officials were trained. Details are provided in the chart below.   

Diploma (indicator 2) Total Men Women 

Judges 15 

14 17 Prosecutors 16 

Sub Total 31 

Case Management (indicator 3)    

Judges 12 

6 8 Judiciary’s administrative staff 2 

Sub Total 14 

IIM –Public Ministry    

Directors and heads of areas 17 14 3 

Total 62 34 28 

 

 



 

 

24 

 

Matrix/Table of Indicators 

 

N° Indicator Definition Data Source Data Baseline 
Year 1 
target 

Year 1 
actual 

Year 2 
target 

Year 2 
actual 

Year 3 
target 

Year 3 
actual 

Total 
Target 

  Objective 1: Increase judicial system capacity in Lima, Callao, and Peruvian Amazon regions to resolve corruption cases. 

1 

Number of 
improvements and/or 
processes implemented 
in judicial and/or 
prosecution offices at 
central headquarters of 
the pilot districts. 

With Project assistance implement 
improvements and/or processes in 
judicial and/or prosecution offices 
at central headquarters of the 3 
pilot districts that are Amazonas, 
Loreto and Lima.  
The key improved management 
processes identified are 6. 

Project 
Records 

Bi-annual 0 0   

Chacha 
poyas: 3 

Chacha 
poyas: 3 

Chacha 
poyas: 3 

Chacha 
poyas: 2 

Chachap
oyas:6 

Iquitos: 3 Iquitos: 3 Iquitos: 3 Iquitos: 2 Iquitos: 6 

Lima: 3 Lima: 3 Lima: 3  Lima: 2 Lima: 6 

2 

Percentage  of judges 
and prosecutors 
registered in the Diploma 
Course Specialized in 
Anti-corruption for 
Justice Operators who 
approve the program 
and are certified by the 
Pontifical Catholic 
University of Peru under 
rigorous academic 
standards  

This indicator refers to the total 
percentage of judges and 
prosecutors (50 judges and 50 
prosecutors) registered in the 
Diploma Course Specialized in 
Anti-corruption for Justice 
Operators who approve the 
program and are certified by the 
Pontifical Catholic University of 
Peru.  
 

University and 
Project 
Records 

Bi-annual 0 0   30%  35% 90% 94% 90% 

  Result 1.1: Increased capacity of judges and court staff in targeted regions to manage and resolve corruption cases. 

  Result 1.2: Increased capacity of prosecutors and Support personnel in targeted regions to prosecute corruption cases. 

3 

Number of judges and 
judicial personnel trained 
with USG Assistance 
 

Judges, prosecutors and support 
personnel who receive training in 
different thematic areas aimed at 
the improvement of their 
performance in judicial and 
prosecution offices management 
in pilot sites 

Project/Judicial 
Branch/Public 
Ministry 
Records 

Quarterly 0 0   60 143 30 300 90 

  
Result 1.4: The Judicial Branch improves its capacities to implement the Criminal Procedures Code.  
(i) The Judicial Branch effectively monitors and evaluates the CPC implementation. 
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Matrix/Table of Indicators 

 

N° Indicator Definition Data Source Data Baseline 
Year 1 
target 

Year 1 
actual 

Year 2 
target 

Year 2 
actual 

Year 3 
target 

Year 3 
actual 

Total 
Target 

4 

Percentage of progress 
in implementing the 
system for monitoring for 
the CPP for corruption 
cases in the Judicial 
Branch 
 

Pro-Integridad will assist the 
Judiciary in the development of a 
monitoring system for the CPC for 
corruption cases implementation. 
The system will include the 
following set of activities: 1. 
Assessment (20%); 2. Definition 
of indicators (20%); 3. Validation 
of indicators with authorities 
(10%); 4. Training PJ personnel to 
use the monitoring system (20%); 
5. Implementation of the 
monitoring system by PJ 
personnel (30%). 

Advance 
matrix for the 
implementation 
of the Project’s 
monitoring 
system. 
 

Bi-annual 0 0   70% 70% 100%  85% 100% 

  Objective 2: Promote the Institutional Integrity Model in the justice sector. 

5 

Percentage of progress 
in implementing the 
Institutional Integrity 
Model IIM 
 

The IIM institutionalization means 
the adoption of the model as 
institutional policy 
(administratively and functionally) 
disaggregated in 10 elements.  

Project 
Records / 
Institutional 
Information 

Bi-annual 0 

MINJUS: 
20% 

MINJU
S: 20% 

MINJUS: 
60% 

MINJUS: 
70% 

MINJUS: 
20% 

MINJUS  
10% 

MINJUS: 
Target 
100% 
Actual 
100% 

MP: 
20% 

0% MP: 60% MP: 10% MP: 20% 
MP: 
30%  

MP: 
Target 
100% 
Actual 
40% 

  Result 2.1: Institutional Integrity Model (IIM) Promotion 

6 
Number of MINJUS 
personnel trained in IIM. 
 

Number of key personnel with the 
Ministry of Justice strengthens 
their skills relating the Institutional 
Integrity Model.  

MINJUS / 
Project 
Records 

Quarterly 0 0   38 845 10 464 48 

  Objective 3: Strengthen the judicial system's capacity to address corruption through effective civil society engagement 

  Result 3.1: Civil society organizations generate increased public understanding of the criminal justice reform under the CPC 

7 

Number of people 
affiliated with non-
governmental 
organizations receiving 
USG supported anti-
corruption training 

This indicator measures the 
number of persons affiliated to a 
CSO that will be trained in topics 
related to criminal justice reform to 
process corruption cases as well 
as monitoring and supervision 
mechanisms to the judiciary in the 
3 pilot sites of the Project (Lima 

CSO and 
Project 
Records 

Quarterly 0 0   180 384 180 252 360 
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Matrix/Table of Indicators 

 

N° Indicator Definition Data Source Data Baseline 
Year 1 
target 

Year 1 
actual 

Year 2 
target 

Year 2 
actual 

Year 3 
target 

Year 3 
actual 

Total 
Target 

Centro, Iquitos and 
Chachapoyas). 

  Result 3.2: Civil society organizations in targeted regions monitor the judicial system and its handling of corruption cases. 

8 

Number of monitoring 
activities to the justice 
system in corruption 
cases implemented by 
the CSO that receive 
project grants. 

Number of activities for social 
audit/ civil surveillance for 
corruption cases developed by the 
CSO who receive Project grants. 

CSO Records  Bi-annual 0 0   0   5 8 5 

  Indicator total 

9 

Number of government 
officials receiving USG-
supported anti-corruption 
training 

This indicator measures the 
number of prosecutors, judges, 
solicitors and other staff of the 
judicial districts where the project 
will be implemented (Lima, Callao 
and the Amazon region)  that will 
receive specialized training in anti-
corruption issues, such as 
investigation techniques to 
address corruption, oral litigation, 
methodologies to assess and 
calculate damages caused by 
corruption, and case 
management, among others.  

 

University and 
Project 
Records 

Bi-annual 0 0  175 287 100 446 275 
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